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PHILIS Task Order # 3 Planning & PHILIS Technical Docs - CO

Contract: EP-W-09-034, Task Order: 0003 Lead PR Number: PR-HQ-10-11273

Summary Information

Title: PHILIS ggsk Order # 3 Plainning & PHILIS Technical
Docs -
Period of Performance: From: 02/22/10

To: 11/01/11
Award Date: :
Total Funding: $474,582.48

Accounting/Appropriation Data

P

Site/ Cost Ob3j /

BOP DCN BFYS Fund Org PRC Project Org Clas Amount C
Base LaL030 09 T D3T 302D72CPA HQOOBMOO 2508 $474,582.48 p #

* Indicates funding that has bean allocated.

Funding Breakout _
Acct.Info Funding Category Amount

FY2009 - LILO30 Cost Ceiling $474,582.48
Total: $5474,582.48

Procurement Management Roles
TASK ORDER PROJECT OFFICER:

U.S. E.P.A,

Attn: TERRY SMITH

1200 PENNSYLVANIA AVE, NW
WASHINGTON, DC 20460

Mail Code: 5104A °

Phone Number: 202-564-2908

Fax Number:

E-Mail Address: Smith.Terrye@epa.gov

Task Order Totals

Cost Ceiling Base Ppd, $474,582.48

Page: 2



TASK ORDER

CONTRACTOR NAME: Dynamac Corporation

CONTRACT NUMBER: EP-W-09-034

TASK ORDER NUMBER: 63

TASK ORDER TITLE: Planning and PHILIS Unit Technical Documents Castle
Rock, CO

TASK ORDER MANAGER: Lawrence Kaelin

PROJECT OFFICER; Terry Smith '

PERIOD OF PERFORMANCE: November 2, 2009 — November 1, 2011

In association with Section 3.3. Task 3, Planning and PHILIS Unit Technical Documents,
. of the PHILIS Statement of Work (SOW), Task Order (TO) 03 requires the contractor to
provide the appropriate personnel to establish and maintain an approved EPA
environmental analytical laboratory under the EPA's laboratory Quality Management
Plan, or other appropriate EPA quality assurance guidance plans, including ERLN
membership criteria. It is understood that QA/QC criteria may change due to the nature
of the responses as directed by the EPA. The contractor shall supply the personnel,
equipment, and supplies detailed in the SOW to complete this TO. This TO does not
constitute an assignment of additional work outside the general scope of the Contract;
does not constitute a change as identified in FAR clause 52.243-2 entitled “Changes” nor
cause an increase or decrease in performance or change any expressed terms and
conditions of specifications of the Contract. Task Order 03 is in specific reference to the
Castle Rock, Colorado facility only. '

Tasks to be Performed

Specific to this TO, the Contractor shall provide technical support for the following -
(These tasks shall be completed by the contractor in such a manner as to ensure
compliance with and accreditation of NELAP, and to ensure compliance with ERLN
membership requirements (made available to the contractor by EPA.):

Sub-Task 1

a) Develop and maintain an EPA approved PHILIS Quality Assurance/Quality
Control Management Plan detailing the manner in which Quality Assurance and
Quality Control will be maintained in the PHILIS units,

b) Develop and maintain an EPA approved Chemical Hygiene and Health and Safety
manual detailing appropriate health and safety measures to be applied in the
PHILIS units, including those pertinent to handling, storage, and use of CWA.
(EPA will supply appropriate guidance documents already generated for safe
CWA use.)

¢)" Develop and maintain new or update current Standard Operating Procedures
(SOPs) detailing the procedures for the analysis of chemical analytes detailed in
the appropriate analytical methods to be used in PHILIS operations. Sample
preparation procedures shall be kept separate from the instrumental procedures.



~ d) Develop and maintain new or update current SOPs including, but not limited to:

(1) Sample receiving, (ii) Sample identification, (iii) Sample security, (iv) Sample
 storage, (v) Sample tracking and document control, (vi) Data management (vi i)

Report organization (procedures for maintaining project files at the laboratory,
data review and verification, submitting electronic data, compiling and submitting
original hard copy data), (viii) waste disposal, (ix) consumable tracking, (x)
equipment maintenance schedules and procedures, (xi) and vehicle (including
generators) maintenance schedule and procedures. (EPA shall make available to

the contractor the ERLN requirements document which assists to explain the
required SOPs.)

SubTask 2

a) The contractor shall be responsible for developing and maintaining SOPs and
other documents necessary to ensure the secure collection, transition, and
manipulation of data generated through the PHILIS LIMS and Promium software.

Deliverables

After issuance of the Task Order, the Task Order Manager will issue a specific Technical
Directive (TD) for development of SOPs. The TD will include a delivery date
assignment for each TD.

The contractor shall submit deliverables in electronic and hard copy formats. Draft and
final deliverables shall be in Microsoft Word, Microsoft Excel, Microsoft Project, and/or
Adobe PDF Format. Monthly Status and Technical Reports shall be provided in
Microsoft Project and/or Adobe PDF format. Analytical reports will be generated via
Promium LIMS software in appropriate EPA format for uploading the EPA Scribe
database. A SEDD2a data deliverable format is highly desirable but may not be
realistically achievable in the initial stages of the PHILIS units setup and deployment.

1.0 | Points of Contact

Task Order Monitor: Project Office

Lawrence Kaelin Terry Smith

Environmental Protection Agency Environmental Protection Agency
National Decontamination Team Office of Emergency Management
4900 Olympic Blvd. (OEM) .

Erlanger, KY 41018 1200 Pennsylvania Ave. N.W.
513-487-2432 (office) Washington D.C. 20460
513-675-4751 (cell) 202-564-2908 (office)

202-503-8981 (cell)



AMENDMENT OF SOLICITATION/MODIFICATION O: CONTRACT 1. CONTRACT i CODE ' PAGE OF PAGES

1 2
2 AMENDMENT/MODIFIGATION RO, 3. EFFECTIVE DATE 4. REQUISTTTION/PURCRASE REQ. NO. - 5. PROJECT NO. (W appicabie)
001 11/01/2011
6 ISSUED BY CODE |SRRPOD 7. ADMINISTERED BY (I other than fam €} COPE [sRRPOD
SRRPOD

SRRPOD

US ENVIRONMENTAL PROTECTION AGENCY
SUPERFUNDRCRA REGIONAL PROCUREMENT
CPERATIONS

1200 PENNSYLVANIA AVE NW
WASHINGTON DC 20460

U3 ENVIRCNMENTAL PROTECTION AGENCY
SUPERFUNDRCRA REGIONAL PROCUREMENT
OPERATIONS

1200 PENNSYLVANIA AVE NW
WASHINGTON DC 20460

8. NAME AND ADDRESS OF CONTRACTOR (Na.. street. counly, State and ZiP Code) {x) A AMENDMENT GOF SOLICITATION NO.

DYNAMAC CORP

ATTN NA&A |98. DATED (SEE ITEM 171)

2275 RESEARCH BLVD

SUITE 300

ROCKVILLE MD 20850 ® i:%—'ﬁ:ofbmgcfgg'zmCOWCWRDERNO'
3

10B. DATED (SEE ITEM 13)

CODE L(Q)_(i)_l |F4‘\C"JTYCODE 02/23/2010
T THE T F T

[ The above numbered soficitation is amended as get forth in ltem 14. Tha hour and date specified for receipl of Offers Ois extended.  [Jis not extendad.
Offers musi acknowledga receipt of this amendmen prior to tha hour and date specified in ihe soliciation or as amended, by one of the following methods: (a) By complating
ftams B and 15, and returning copies of the amendment; (b} By acknowladging receipl of this amendment on each copy of tha offer submittad; or (¢) By
separale ketler or tefegram which includes s rafersnca fo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEWED AT

virtue of this amerndment you dasire to change an offer already submitted, such chanpe may be made by telegram or leiter, provided each ialegram or lettar makes reference
1a the solicitation and this | and is F ‘priortotheopmhghuurnnddaiespadﬂad.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

LHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specity autherity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE N THE CONTRACT
QRDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODGIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying affice,
eppropriation dats, elc.) SET FORTH IN TEM 14, PURSLUANT TO THE AUTHORITY OF FAR 43.103{b).

C. TH!S SUPPLEMENTAL AGREEMENT 15 ENTERED INTQ PURSUANT TO AUTHORITY GF

D. GTHER {Specily Type of modicetion and authoniy)
X H.37 Award Term Incentive Plan

E.IMPORTANT:  Contracior Elisnot.  [Jis required to sign this documant and return 0 copies ta the Issuing office.

14. BESCRIFTION OF AMENDMENTMODIFICATION (Organized by UGF section headings, including soficitationcontrect subject matier where feasible.)
DONS Number:

PHILIS Task Order ¥ 003 - Planning & PHILIS Technical Docs — CO

The purpose of this modification is to (1) exercise the Task Order Award Term I, (2) extend
the task order period of performance through 11/01/12 and {3) shift incremental funding in
the amount of $35,000.00 from the contract level to this task order. Contractor's staffing
plan and cost estimate to be reviewed and approved. The cumulative task order ceiling is
$509,582.48,

ALL OTHER TERMS AND CONDITICNS REMAIN UNCHANGED.
TOPO: Terri Smith Max Expire Date: 11/01/2012

Continued
Excepl as provided herein, all terms and conditions of the document referenced in Item 9A o 104, as heretofore changed, remains unchanged and in full forca and effect.
15A. NAME AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print)

Nicole Pratt

[Signature of person suthorized io sign} Signatwe of Coniracting Cficer}

156, CONTRACTOR!OFFE-EBR 15C. DATE SIGNED 16B. D STATES‘?{ERI 18C. DATE SIGNED
r
fele Fsw /i
L .' T
l

NSN 7540-01-152-B070 STANDARD FORM 30 (REV. 10-83)

) " Frascribed by GSA
Previous edition unusable FAR [48 CFR) 53.243



REFERENCE NO. OF DOCUL.LENT BEING CONTINUED AGE OF

CONTINUATION SHEET EP~H-08-034/3 /001 2 o
NAME OF OFFEROR OR CONTRACTOR
DYNAMAC CORP
ITEMNO, SUPPLIESISERVICES QUANTITY juNIT UNIT PRICE AMCUNT
(a) (B) (©) | (E) (F)

Payment :
RTP FINANCE CENTER
us ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER
MAIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHEM NC 27711
FOB: Destination
Period of Performance: 11/02/2011 to 11/01/2012

Add Item 0011 as follows:

o1l Order Ceiling and Funding for Award Term I

Accounting Info:
1l~T—DBL—302D72XPA~2505—HQOOBM00—11D3L15018~001
BFY: 11 Fund: T Budget Org: D3L Program (PRC):
302D72XPa Budget {BOC): 2505 Job #: HQOOUBMOC DCN
- Line ID: 11D3L15018-001

Funding Flag: Partial

Funded: $0.00

$35,000.00 funding shift from contract level to
task order level.

GATIONAL FORM 338 {4-85)

Sponsored by GSA
FAR (48 CFR) 53.110

H5N 7540-01-152.8067



AMENDMENT OF SOLICITATION/MODIFICATI.. OF CONTRACT 1. CONTRACTIDCODE PAGE QF PAGES

1
2. AMENDMENTMCDIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO! m'_appscaoi)
002 12/21/2011 PR-SRRPOD-12-D0053
8. 1SSUED BY CODE [sRRPOD 7 ADMINISTERED BY (If ofher han ftom &) CODE [SRRPOD
SRRPOD SRRPOD
US ENVIRONMENTAIL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY
SUPERFUNDRCRA REGIONAL PROCUREMENT SUPERFUNDRCRA REGIONAL PROCUREMENT
OPERATIONS OPERAT IONS
1200 PENNSYLVANIA AVE NW 1200 PENNSYLVANIA AVE NW
WASHINGTON DC 20460 WASHINGTON DC 20460
8. NAME AND ADDRESS OF CONTRACTGR {No., siresd, coungy, State and ZIF Cotfo) (o0 BA. AMENOMENT OF SCLICITATION NO,

DYNAMAC CORP

BB. DATED (SEE ITEM 14)

ATTN NA
2275 RESEARCH BLVD

SUITE 300 10A. MODIFICATION OF CONTRACT/ORDER NO.
ROCKVILLE MD 20850 X IEP-W-09-034

3

10B. DATED (SEE /TEM 13)

CODE |(b)(4) | IFM:ILITYCDDE 02/23/2010
1. Tmmﬂllﬁﬂm OF SOLICTTATIONS

[ The above numbered solicitaion is amended ax set forth inltem 14. The hour and date specified for raceipl of Offers [lis extended, [Jis not extanded.
Offers must acknowladge racaipt of this amendmant prioe 1o the hour and date specified in the soficitation or aa amended, by one of tha fallowing meihods: (a) By complesting
lterne & and 15, and retuming copias of ihe dment; (b) By ach ‘ghgmiplofﬂisrnumwmaammpyoftheoﬂuwbmmw;or(c)By
separate letter or telegram which includas a refarence 16 tha solicitation ang amendment numbers. FAILURE OF YOUR ACKNOWLEGGEMENT TO BE RECEVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
viriue of this amandmant you desire 1o change an offer already submitied, such change may be made by telegram or lster, provided sach bek Gram of Jatter makes reference
ta the solicitation and this d Bnd i raceivad prior (o the opaning hour and dals specifiad,

12. ACCOUNTING AND APPROPRIATION DAYA (I required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14,

CHECKONE | A THIS CHANGE ORDER (S ISSUED PURSUANT TO: {Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. 1N iTEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such a5 changes in paying office,
appropriation dals, sic.) SET FORTH (N {TEM 14, PURSUANT TO THE ALUTHORITY OF FAR 43.103b).

. THIS SUPPLEMENTAL AGR NTI D INTC PUI AUTHORITY LF:

0. OTHER (Speclly fype of modcelon and uthonty]
X G.l Ordering - By Designated Ordering Officers (EPAAR 1552.216-72 APR 1984)

E.IMPORTANT:  Contractor Elisnot,  [Jis retuired to sign this document and retum 0 coplos to the issuing office.

14. DESCRIPTION OF AMENDMENTMORIFICATION (Crpanized by UCF saction headings, inciuding solicitation/coniract subjact matter whars feasibie.)

DUNS Number: [(b)(4) |
PHILIS Task Order # 003 - Planning & PHILIS Technical Docs - CO

The purpose of this modification is te (1) approve the contractor's staffing plan and cost
estimate in an amount not to exceed $141,628.12 and (2) shift incremental funding in the
amount of $106,628.12 from the base pericd of this task order to award term I of this task

order. The cumulative task order ceiling is $509,582.489.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED. i
TOPC: Terri Smith Max Expire Date: 11/01/2012

Continued ,..
Emoopiasprwidedha:ah.auiamsmdmnmwhdmwm{mhuammww&uhsmwmm.mmmmmwmmm«wgm

15A NAME AND TTTLE CF S!GNER (Type or pani) 16A. NAME AND TITLE QF CONTRACTING OFFICER {Type or pni)

Nicole Pratt

[Sigrature of pecson duthorited o 2ign) (Signature of Contracting OMcen
STANDARD FORM 30 [REV. 10-83)

158, CONTRACTORJOFFEROR 15C. DATE SIGNED 16WED STATES Oﬁu@‘ 16C. DATE SIGNED
!
'l 12 Joifu
{

NSN 7540-01.152-8070
Previous sdition unusable Prascribed by GSA
FAR {48 CFR) §3.243



REFERENCE ND.OFL_  JENT BEING CONTINUED FAGE  OF
EP-W-09-034/3/002 2 3

NAME OF OFFEROR OR CONTRACTOR
DYNAMAC CORP

CONTINUATION SHEET

TTEM NO. SUPPLIES/SERVICES QUANTITY uNT UNIT PRICE AMOUNT
(A) (B) {C) {D} (B}’ (F)
Payment:
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
FCB: Destination
Period of Performance: 11/02/2011 to 11/01/2012

Change Item 0001 to read as follows (amount shown
is the total amount):

0001 Order Ceiling and Funding for BASE Period 367,954.36

Accounting Info:
09—T—D3T—3025?ZCPA-2505—HQODBM00-0903L9L030—*
BFY: 09 Fund: T Budget Qrg: D3T Program (PRC):
302p72CcPAa Budget (BOC): 2505 Job #-: HQOOBMOO DCHN
=~ Line ID: 09D3L9L0O30-*

Funding Flag: Partial

Funded: -$106,628.12

Change Item 0011 to read as follows (amount shown
is the total amount):

0011 Order Ceiling and Funding for Award Term I 141,628.12

Accounting Info:
11-T-D3L-302D72XPA-2505-HQO0BMO0~-11D3L15018~001
BFY: 11 Fund: T Budget Org: D3L Program {PRC}:
302D72XPA Budget (BOC): 2505 Job #: HQUOBMOO DCN
- Line ID: 11D3L15018-001

Funding Flag: Partial

Funded: $0.00

Accounting Info:
09-T-D3T-302D72CPA~2505-HG00BMO0-09D3LOLO30-*
BFY: 09 Fund: T Budget Org: D3T Program (PRC):
302D72CPA Budget (BOC): 2505 Job #: HQOOBMOO DCN
- Line ID: 09D3L9L030D-*

Funding Flag: Partial

Funded: 5106,628.12

OPTIONAL FORM 336 (4-86)
by GSA
FAR (48 CFF) 53,110

NSN 7540-01-152-B067



1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION JF CONTRACT |
1 4
2. AMENDMENTMMODIFICATION NG, 3. EFFECTIVE DATE 4. REQUISTTONPURCHASE REQ, NO. 5. FROJECT NO. (7 appicabie)
003 See Block 16C PR-0OSWER-12-00495
8. ISSUED BY CO0E [gRRPOD 7. ADMINISTERED BY (1 offer than ffom 6] CODE [SRRPOD
SRRPOD SRRPOD
US ENVIRONMENTAL FROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY
SUPERFUNDRCRA REGIONAL PROCUREMENT SUPERFUNDRCRA REGIONAIL, PROCUREMENT
CPERATIONS OPERATIONS
1200 PENNSYLVANIA AVE NW 1200 PENNSYLVANIA AVE NW
WASHINGTON DC 20460 WASHINGTON DC 20460
8. NAME AND ADORESS OF CONTRACTOR (N, stwer, county, Srate ana 217 Code] (x) [#% AMENDMENT OF SOLICITATION NG,
DYNAMAC CORP
ATTN NA 98. DATED (SEE /TEM 11)
2275 RESEARCH BLVD
SUITE 300 10A. MODIFICATION OF CONTRACT/GRDER NO.
ROCKVILLE MD 20850 X IEP-W-08-034
3
108. DATED (SEE ITEM 13]
CODE |(b)(4) | FACILITY CODE 02/23/2010
11 mmmmmmmm
[0 The above numbered solicitation is amended a3 gat forth in Item 14. The hour and dats wpecifind for recaipl of Offors Ois extended, [Jis not axtended.

Offers muat acknowiedge receipl of this amendment prior 10 the hour and dats specified in the solicitation or as amanded, by one of the following methods: (a) By complating
Itams 8 and 15, and retuming copiey of the amendment; (b} By acknowledging receipl of this amendment on sach copy of the offar submitted; or (¢) By

vhuedmisammmyoudmhmahanqemuﬂuamwaubmm. such changa may ba mads by teiegram or letter, provided each telegram of Jetler makes refarsnce
to the solicitation and this amendment, andismoehadpri«toﬂwnpenhghouranddmmci‘»d

12. ACCOUNTING AND APPROPRIATION DATA (f roquired) Net Increase: $100, 000.00
See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED [N ITEM 14,

LHECKONE | A THIS CHANGE ORDER I$ ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
QORDER NO. IN [TEM 10A.

B, THE ABOVE NUMBERED CONTRACT/ORDER IS MOOIFIED TO REFLECT THE ADMINISTRATVG CHANGES {such 82 changes in paying office,
appropriation date, ofc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

. THIS SUPPLI NTAL AGREEMENT IS ENTERED INTG FURSUANT TO AUTH RITY CF:

0. GTHER (Specity lypa of modication and auioniy)

X Section I Clause - Limitation of Funds (FAR 52.232-22) (APR 1984}
E.IMPORTANT:  Contractor Elisnot,  [lin required to sign this o % and retum 8 copies to the issuing office,
14. OESCRIPTION OF AMENOMENTMODIFICATION {Organized by UCF section haadings, Indiuding solictatioriant bject matler where feasitia.)

DUNS Number:
PHILIS Task Order ¥ 003 - Planning & PHILIS Technical Docs - CO

The purpose of this modification is to {1} extend the Task Order pericd of rerformance
through 11/01/13 and (2) provide incremental funding in the amount of $100,0006.00. The
cummulative task order ceiling is $609,582.48.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.,
TOPC: Terri Smith Max Expire Date: 11/01/2012
LIST OF CHANGES:

Reason for Modification Funding Cnly Actien
Continued ...

Excepl a5 provided herein, ail tarms and conditions of the document refarenced in ttem 9A or 10A, as harelofore changed, remains unchanged and in ful forca and affaet,
15A. KAME AND TITLE OF SIGNER {Tvpa or print) 164 NAME AND TITLE OF CONTRACTING OFFICER {Type or print}

Nicole A. Hairston

758. CONTRAGTORIGFFERGR 15C. DATE SIGNED 16C. DATE SIGNED
83012
{Signature of person authorizet fo sign)
NSN 7540-01-152-8070 | STANDARD FORM 30 (REV. 10-83)
Pravicus edition unusable Prescribed by GSA

FAR (48 CFR} 53,243



REFERENCE NO. OF b-. _UMENT BEING CONTINUED . PAGE QF

CONTINUATION SHEET| . o0 15-034/3/003 2

NAME OF OFFEROR OR CONTRACTOR
DYNAMAC CORP

ITEMND. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B} € ™ (E) (F)

Total Amount for this Modification: $100,000.00
New Total Amount for this Version: $241,628.12
New Total Amount for this Award: $609,582.48
Obligated Amount for this Modification: -$6,628,12
New Total Obligated Amount for this Award:
$467,954.36

Incremental Funded Amount changed: from

$0.00 to $100,000.00

CHANGES FOR LINE ITEM NUMBER: 11
Total Amount changed

from $141,628.12 to $241,628.12
Cbligated Amount for this modification: -56,628.12
Incremental Funded Amount changed from 50.00 to
$100,000.00

CHANGES FOR DELIVERY LOCATICN: RECON SHIP
Amount changed from $141,628,12 to $241,628.12

CHANGES FOR ACCOUNTING CODE:
11-T-D3L-302D72XPA-2505-HQ00BMO0~11D3L15018-001
Percent changed from 100 to 14.48507

CHANGES FOR ACCOUNTING CODE:
09-T-D3T-302D72CPA-2505-HQO0BM0O0-09D3L9L030~*
Amount changed from $106,628.12 to %0.00
Percent changed from 75.28739 to 0

NEW ACCOUNTING CODE ADDED:
Account code:
12-T-D3D-303D72XPA-2505-HQ00BMO0~-1203L51005-001
Beginning FiscalYear 12
Ending Fiscal Year
Fund (Appropriation) T
Budget Organization D3D
Quantity: 0
Amount: $100,000.00
Percent; 41.38591
Subject To Funding: N
Payment Address:
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTICN AGENCY
RTP-FINANCE CENTER D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711

Continued ...

NSN 7540-01-152-3087 OPTIONAL FORM 238 (4-Ba)
Sponsoced by GSA
FAR (48 CFR) 53.110



REFERENCE NO. OF L. .UMENT BEING CONTINUED ) AGE OF
CONTINUATION SHEET EP-W-09-034/3/003 3 , 4
HAME OF CFFEROR OR CONTRACTOR
DYNAMAC CORP
TEMNO, SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
(A} (B) (Cy KDy (E) {F}
Payment;

RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER Di43-02
105 TW ALEXANDER DRIVE
DURHAM NC 27711
FOB: Destination
Periocd of Performance: 11/02/201i1 to 11/01/2012

Change Item 0011 to read as follows (amount shown
is the total amount}:

o011 Order Ceiling and Funding for Award Term I 241,628.12

Accounting Info:
11—T—D3L—302D?2XPA-2505—HQOOBM00—1103L15018—001
BFY: 11 Fund: T Budget Org: D3L Program (PRC):
302D72XPA Budget (BOC): 2505 Job #: HQOOBMOO DCN
- Line ID: 11D3L15018-001

Funding Flag: Complete

Funded: $0.00

Accounting Info:
09—T—D3T—302D72CPA—2505—HQOOBM00-09D3L9L030—*
BFY: 0% Fund: T Budget Org: D3T Program {PRC):
302D72CPA Budget (BOC): 2505 Job #: HQOOBMOO DCN
- Line ID: 09D3LILO3O-*

Funding Flag: Complete

Funded: $0.00

Accounting Info:
12—T—DBD-303D?2XPA—2505—HQOOBM00-12D3L51005—001
BFY: 12 Fund: T Budget Org: D3D Program (PRC):
303D72XPA Budget (BOC): 2505 Job #: HQOOBMOO DCN
- Line ID: 12D3L51005-001

Funding Flag: Complete

Funded: $100,000.0¢

NSN 7540-01.152-8087 QFTIONAL FORM 336 (4-56)
by GSA
FAR {48 CFR) 53.11¢



.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT D CODE PAGE OF PAGES

—_ - 1| 3
2 AMENDMENTMODIFICATION NO, 3. EFFECTIVE DATE 4, RﬁJISIT IONPURCHASE REQ. NO. 5. PROJEI‘I’ NO. fif applicabis)
004 10/29/2013

B.ISSUED BY CODE SRRPOD 7. ADMINISTERED BY If ofer than flom &) CODE L

SRRPOD

US ENVIRONMENTAL PROTECTION AGENCY
SUPERFUNDRCRA REGIONAL PROCUREMENT
CPERATIONS

1200 PENNSYLVANIA AVE NW
WASHINGTON DC 20460

8. NAME AND ADDRESS OF CONTRAGTOR (Mo, #towet, courdy, State amd 717 Godef ) TBA” AMENDMENT OF SOLIGITATIGN TG,
DYNAMAC CORP
ATTN NA |PE DATED (SEE /TEM 17
2275 RESEARCH BLVD
SUITE 300 . = —
J0A. MODIFICAYION OF CONTRACT/ORDER NO.
ROCKVILLE MD 20850 ¥ IEP-W-09-034
3

108. DATED (SEE ITEM 13)

el (1)) | [FageTYCo0E 02/23/2010

Items 8 and 15, and ratuming

saparte letor of telagram which inchrdes a refarence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNCWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtve of this d| you dasire to change an offer a2 ',m,mmemmmwmum.mwmmmmwmmm
muwwiaﬁaﬁonnnduﬁanwmntarﬂhmhodwbrbhopeﬂmhourmdmapocﬁed.

12 ACCOUNTING AND AFPROPRIATION DATA (f requied) 3

See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS, {T MODIFIES THE CONTRACT/AORDER NC. AS DESCRIBED IN ITEM 14.

CHECKOME | A THIS CHANGE ORDER IS ED PURSUANT TO: i ES IN [TEM 14 ARE MADE IN THE
ORDER NO. 1N TTom 10 o (Spaciy suthorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such a3 changes in office,
Sppropristion doto, etc.) SET FORTHIN TEM 14, PURSUANT TO THE AUTHORIIY OF FAR 4 Gy NOES (such as poving

D.OTHE{Smcﬂ!ypedutdﬁahnWadmyJ—
e Section I Clause - Limitation of Funda {FAR 52.232-22) {AER 1964} ; H.37 Award Term Incentive Plan
E. IMPORTANT:  Contractor Elisnot, [is required to sign this d and retum 0 copies 1 the issuing offics.

14. CESCRIPTION OF AMENDMENT/MODXFICATION (Crgenized by UCF socion heedings, including acliciationkoriract aubject matier whers feasibie))
DUNS Number:

PHILIS Task oOrder # 003 - Planning & PHILIS Technical Docs - CO

The purpose of this modificatien is to {1)extend the task order period of performance
through 11/01/2016, (2)approve the contrator's staffing plan and cost estimate in an amount
not to exceed $146,896.00 and (2}shift incremental funding in the amount of $146,896.00
from the contract level to this task order. The contract level line of accounting is as
follows:

13--T-D3L-303D72XPA-2505-HO0 OBM00--13D3L15007-001

Continued ...

E‘xceplaspmﬁdodhudqalmammndﬁmdﬂadmmmmmhammoﬂm.u‘ fore changed, i hanged and in full Force and affect
15A. NAME AND TITLE OF SIGNER (Tvpe or prind} 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print)

Nicole A, Hairston .
2 S
18C, DATE SIGNED

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED
16/29/2013
{Sigrelurs of person ictharired o zipn}
NSN 7540.01-152.8070 L STANDARD FORM 20 (REV. 10-83)
Previous edition unusatie Prescribed by GSA

FAR (48 CFR) 53243



CONTINUATION SHEET

REFERENGE NO, OF DOCUMENT BEING GONTINGED
EP-W-09-034/3/004

PAGE OF
2 | 3

NAME OF OFFEROR OR CONTRACTOR
DYNAMAC CORP

ITEMNO,
(A}

‘SUPPLIES/SERVICES
{B)

QUANTITY UNIT

{C)

(D}

UNIT PRICE *
{E)

(F)

0021

The cummulative Task Order Ceiling is $994,050.48.
TOPO: Terri Smith Max Expire Date: 11/01/2012
Payment:
RTP FINANCE CENTER
US ENVIRCNMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER
MAIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
FOB: Destination
Period of Performance: 11/02/2011 to 11/01/2016

Add Item 0021 as follows:

Order Ceiling for Award Term II

Accounting Info:
13--T-D3L-303D72XPA-2505-HQO0BM00--13Dp3L15007-001
BFY: 13 Fund: T Budget Org: D31 Program {PRC):
303D72XPA Budget {BOC): 2505 Job #: HQOOBMOO DCN
- Line ID: 13D3L15007-001

Funding Flag: Partial

Funded: $0.00

3B4,468.00

SN 7540-03-152-8047

OPTIONAL FORM 308 {458}

Sponsorsd by GEA
FAR {48 CFR) 53,110



